To: "James Fitzpatrick" [jfitzpatrick@hydroqual.com]; Garvey, Edward A."
[EGarvey@PIRNIE.COM]; Edward Garland" [egarland@hydroqual.com}; ay
Basso/R2/USEPA/US@EPA;Alice Yeh/R2/USEPA/MUS@EPA;"Buckrucker, Elizabeth A NWK"
[Elizabeth.A.Buckrucker@usace.army.mil]; lice Yeh/R2/USEPA/US@EPA;"Buckrucker, Elizabeth A
NWK" [Elizabeth.A.Buckrucker@usace.army.mill; Buckrucker, Elizabeth A NWK"
[Elizabeth.A.Buckrucker@usace.army.mil]; ugenia Naranjo/R2/USEPA/US@EPA;"Fidler, Bruce"
[BFidler@PIRNIE.COM]; Fidler, Bruce" [BFidier@PIRNIE.COM]; McDonald, Shane"
[SMcdonald@PIRNIE.COM]

From: "Thompson, Scott \(White Plains\)"

Sent: Wed 7/23/2008 3:02:50 PM

Subject: FW: FFS Schedule - Major Milestones

From: Loor, Thalia

Sent: Wednesday, July 23, 2008 11:00 AM
To: Thompson, Scott (White Plains)
Subject: FFS Schedule - Major Milestones

STM Model Simulations Complete 8/22
CSM Uncertainty Evaluations Complete 9/24
CARP Model Runs Complete 9/24
Submit Draft Final FFS to Six Agencies 919
Submit Final FFS to Public 12/10
NRRB Package 10/10
NRRB Meeting 10/31

Proposed Plan Released for Public Comment 12/26
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Thalia A. Loor
Environmental Engineer
Malcolm Pirnie, Inc.

104 Corporate Park Drive

White Plains, NY 10602
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